

NURSING INNOVATION TIMELINE - Through Their Eyes: A Dual-Perspective Simulation on Youth Suicidality

Phase	Deliverable	Description	Completion Date	Status	Outcome
Planning					
Development meetings	Meetings held with team	Initial planning sessions with nursing, psychology, technology leads and content experts	December 2025	Pending	Clear project scope, roles, and timelines established
Recruitment of individuals with lived experience	1-2 individuals with lived experience agree to participate	Content will be developed through co-creation with individuals with lived experience	December 2025	Pending	1-2 individuals with lived experience agree to participate and are engaged throughout the development phase of the project
Content/script development	Simulation storyboard	Co-design simulation content/script with educators, students, individuals with lived experience	January 2026	Pending	Virtual Simulation scripting co-created and approved
Companion Guide	Companion Guide developed	Companion Guide provides preparatory materials, resources and activities to adequately to prepare learners for virtual simulation	February 2026	Pending	Simulation Companion Guide developed
Ethics approval	Ethical approval is obtained	Obtain ethical approval from Lakehead University's Research Ethics Board (REB)	February 2026	Pending	Ethical approval is obtained from Lakehead University's REB to conduct evaluation.

Implementation					
Virtual simulation filming	Recorded simulation segments	Simulation segments are filmed and edited	February 2026	Pending	Virtual simulation segments recorded and ready to be formatted to simulation platform
Virtual simulation module formatted to simulation platform	Module design	Instructional design, interface creation, digital integration	March 2026	Pending	Virtual simulation module fully develop
Pilot test	Internal testing	Pilot test module with group of learners for functionality and clarity	March 2026	Pending	Feedback for revisions gathered and applied
Evaluation					
Develop evaluation plan	Evaluation plan	Robust evaluation plan is developed to evaluate	January 2026	Pending	Feedback is collected from learners
Pre/post testing	Learner surveys developed and disseminated	Evaluate learner knowledge, confidence, and self-efficacy conducting SRA and developing a safety plan	April 2026	Pending	Quantitative and qualitative data is collected from learner participants
Data analysis	Evaluation report	Analyze evaluation data using statistical and thematic approaches	May 2026	Pending	Evaluation report detailing outcomes and lessons learned
Knowledge Dissemination					
Conference presentation	Conference abstract submitted and	Submit and present findings at nursing education/simulation conferences	Spring/summer 2026	Pending	Broaden awareness and adoption of innovation

	presentation developed				
Manuscript development	Manuscript submission	Public innovation and outcomes in peer-reviewed journal	Summer/fall 2026	Pending	Contribution to scholarly knowledge and education practice
Share with partners	Open access virtual simulation	Make module accessible to other clinical and academic partners	Summer 2026	Pending	Broader use in onboarding and education